Quarterly Report *

Organophosphate Water Quality Criteria

‘Applicant: . Dept. Fish and Game

CALFED Project No. B81615 (A% -{DKD Quarterly Budget Annual Budget

Budget Year FY 98/99 : .

Statement Quarter Apr-Jun 99 Budget Accrued  Variance Accrued Balance || .
- ’ Expenses Expenses to Complete

ITask 1A: Acute test w/ snail 8211 8211 0 8211 8211 0

Schedule: Apr-Jun 99

Percent Wo rk Complete: 100%

Task 1B: Acute test w/ cladoceran 24633 24633 -0 24633 24633 0

Schedule: Apr-Jun 99 ‘

Percent Work Complete: 100%

Task 2: Chronic test w/ cladoceran 0 0 0 8798 0 8798

Schedule: May-Aug 99

Percent Work Complete: 100%

Task 3: CMC and CCC Calculation 0 0 0 26111 0 26111

Schedule: Jul-Dec 99

Percent Work Complete: 0%

*Actual work completed this Quarter. Contract amended for a nine-month extension on the term of the contact.
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